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ESTIMATE RUN 06/05/2008

ESTIMATE SUMMARY 10:21:43

CONTID: C16050         ESTIMATE NO: 0003 PROG 2005

PCN: 16050-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 SH 60 TO LASALLE PERCENT TIME:

PROJECT NO: NH0853-066                    

US 85 SH 60 TO LASALLE

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 05/30/2008 DATE TIME STARTED 02/04/2008

3609 N. COUNTY ROAD 13 DATE LET 01/10/2008 DATE WORK BEGAN

 DATE AWARDED 01/15/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 02/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,723,689.87 PARTICIPATING $ $ 1,716,972.96

AWARD PROJECT AMT: 6,895,292.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -50,759.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.52

TIME ALLOW:

ORIG TIME ALLOW:

105 WORK DAYS

WORK DAYS105

35.66%

4,969,143.76

1,716,972.96

1,716,972.96

1,666,213.77

$

$

$

$

2,754,546.11

0.00

2,754,546.11

0.00

2,754,546.11

-78,136.38

0.00

2,676,409.73

0.00

AMOUNT DUE 2,676,409.73 1,666,213.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,666,213.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0
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PCN: 16050-BID    ESTIMATE RUN 06/05/2008

PROJECT: NH0853-066                    ESTIMATE NO: 0003 10:21:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0005 *REMOVAL OF STRUCTURE 8.000 6.000

EACH 0.000 0.00

2,100.00000 6.000 12,600.00

202-00001  
 

0010 *REMOVAL OF INLET 3.000 3.000

EACH 0.000 0.00

1,600.00000 3.000 4,800.00

202-00019  
 

0015 REMOVAL OF PIPE 750.000 715.000

LF  0.000 0.00

5.00000 715.000 3,575.00

202-00035  
 

0020 *REMOVAL OF MEDIAN COVER 12.000 0.000

SY  0.000 0.00

60.00000 0.000 0.00

202-00195  
 

0025 *REMOVAL OF CURB AND GUTTER 627.000 627.000

LF  0.000 0.00

10.00000 627.000 6,270.00

202-00203  
 

0030 *REMOVAL OF CONCRETE PAVEMENT 1,066.000 666.000

SY  400.000 6,400.00

16.00000 1,066.000 17,056.00

202-00210  
 

0035 REMOVAL OF ASPHALT MAT (PLANING) 67,309.000 0.000

SY  146.000 306.60

2.10000 146.000 306.60

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 800.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
 

0045 *REMOVAL OF GROUND SIGN 14.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

202-00810  
 

0050 *REMOVAL OF SIGN PANEL 8.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

202-00821  
 

0055 *CLEAN CULVERT 23.000 0.000

EACH 4.000 4,600.00

1,150.00000 4.000 4,600.00

202-04002  
 



CONTID: C16050         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16050-BID    ESTIMATE RUN 06/05/2008

PROJECT: NH0853-066                    ESTIMATE NO: 0003 10:21:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 929.000 895.000

CY  0.000 0.00

14.00000 895.000 12,530.00

203-00060  
 

0065 BLADING 270.000 9.500

HOUR 0.000 0.00

125.00000 9.500 1,187.50

203-01500  
 

0070 SWEEPING 100.000 6.000

HOUR 0.000 0.00

150.00000 6.000 900.00

203-01620  
 

0075 *STRUCTURE BACKFILL (FLOW-FILL) 778.800 778.800

CY  0.000 0.00

132.50000 778.800 103,191.00

206-00065  
 

0080 EROSION LOG (12 INCH) 1,500.000 140.000

LF  160.000 720.00

4.50000 300.000 1,350.00

208-00002  
 

0085 EROSION BALES (WEED FREE) 10.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011  
 

0090 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
 

0095 STORM DRAIN INLET PROTECTION (TYPE 1) 384.000 0.000

LF  384.000 3,840.00

10.00000 384.000 3,840.00

208-00051  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 50.000 0.000

HOUR 30.000 3,000.00

100.00000 30.000 3,000.00

208-00205  
 

0110 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00810  
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PCN: 16050-BID    ESTIMATE RUN 06/05/2008

PROJECT: NH0853-066                    ESTIMATE NO: 0003 10:21:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0115 *RESET SIGN PANEL 16.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

210-00815  
 

0120 *MODIFY INLET 16.000 0.000

EACH 16.000 56,000.00

3,500.00000 16.000 56,000.00

210-04020  
 

0125 *SEEDING (NATIVE) 2.000 0.000

ACRE 2.000 7,000.00

3,500.00000 2.000 7,000.00

212-00006  
 

0130 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 2.000 1,200.00

600.00000 2.000 1,200.00

213-00002  
 

0135 *MULCH TACKIFIER 350.000 0.000

LB  250.000 1,250.00

5.00000 250.000 1,250.00

213-00061  
 

0140 AGGREGATE BASE COURSE (CLASS 6) 1,997.000 1,654.940

TON 308.560 4,628.40

15.00000 1,963.500 29,452.50

304-06000  
 

0145 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,970.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

304-06008  
 

0150 HOT MIX ASPHALT (PATCHING) (ASPHALT) 850.000 598.120

TON 63.840 4,788.00

75.00000 661.960 49,647.00

403-00720  
 

0155 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 45,035.000 1,418.970

TON 22,337.890 1,083,387.67

48.50000 23,756.860 1,152,207.71

403-33841  
 

0160 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 42,120.000 0.000

TON 0.000 0.00

53.50000 0.000 0.00

403-34851  
 

0165 *HEATING AND SCARIFYING TREATMENT 309,881.000 131,269.000

SY  147,375.000 338,962.50

2.30000 278,644.000 640,881.20

405-00000  
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PCN: 16050-BID    ESTIMATE RUN 06/05/2008

PROJECT: NH0853-066                    ESTIMATE NO: 0003 10:21:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0170 *ASPHALT REJUVENATING AGENT 30,988.000 14,957.000

GAL 15,510.000 65,142.00

4.20000 30,467.000 127,961.40

411-90010  
 

0175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 9.000 0.000

SY  0.000 0.00

100.00000 0.000 0.00

420-00101  
 

0180 RIPRAP (6 INCH) 5.000 0.000

CY  5.000 750.00

150.00000 5.000 750.00

506-00206  
 

0185 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 24.800 0.000

CY  21.800 21,800.00

1,000.00000 21.800 21,800.00

507-00100  
 

0190 *CONCRETE CLASS B 17.100 16.400

CY  0.000 0.00

250.00000 16.400 4,100.00

601-01000  
 

0195 *REINFORCING STEEL 1,092.000 971.000

LB  0.000 0.00

2.50000 971.000 2,427.50

602-00000  
 

0200 18 INCH REINFORCED CONCRETE PIPE 40.000 28.000

LF  0.000 0.00

43.10000 28.000 1,206.80

603-01180  
 

0205 24 INCH REINFORCED CONCRETE PIPE 16.000 14.000

LF  0.000 0.00

47.85000 14.000 669.90

603-01240  
 

0210 30 INCH REINFORCED CONCRETE PIPE 152.000 144.000

LF  0.000 0.00

62.30000 144.000 8,971.20

603-01300  
 

0215 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 144.000 144.000

LF  0.000 0.00

190.00000 144.000 27,360.00

603-02480  
 

0220 18 INCH REINFORCED CONCRETE END SECTION 7.000 5.000

EACH 0.000 0.00

750.00000 5.000 3,750.00

603-05018  
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PCN: 16050-BID    ESTIMATE RUN 06/05/2008

PROJECT: NH0853-066                    ESTIMATE NO: 0003 10:21:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0225 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

603-05030  
 

0230 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

2,050.00000 2.000 4,100.00

603-05148  
 

0235 18 INCH CORRUGATED STEEL PIPE 40.000 33.000

LF  0.000 0.00

40.00000 33.000 1,320.00

603-10180  
 

0240 18 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

350.00000 3.000 1,050.00

603-30018  
 

0245 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,500.00000 3.000 13,500.00

604-00305  
 

0250 *INLET TYPE D (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

604-00550  
 

0255 6 INCH PERFORATED PIPE UNDERDRAIN 120.000 120.000

LF  0.000 0.00

10.00000 120.000 1,200.00

605-00060  
 

0260 6 INCH DRAIN PIPE 60.000 60.000

LF  0.000 0.00

10.00000 60.000 600.00

605-82306  
 

0265 *FENCE BARRIER WITH METAL POSTS 200.000 0.000

LF  200.000 2,200.00

11.00000 200.000 2,200.00

607-21300  
 

0270 *CURB AND GUTTER TYPE 2 (SECTION I-B) 627.000 627.000

LF  0.000 0.00

17.00000 627.000 10,659.00

609-21010  
 

0275 DELINEATOR (TYPE I) 181.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00001  
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PCN: 16050-BID    ESTIMATE RUN 06/05/2008

PROJECT: NH0853-066                    ESTIMATE NO: 0003 10:21:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0280 DELINEATOR (TYPE II) 493.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

612-00002  
 

0285 DELINEATOR (TYPE III) 64.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00003  
 

0290 *SIGN PANEL (CLASS I) 20.440 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

0295 *SIGN PANEL (CLASS II) 182.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0300 *SIGN PANEL (CLASS III) 128.000 0.000

SF  0.000 0.00

39.00000 0.000 0.00

614-00013  
 

0305 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 44.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-01512  
 

0310 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 4.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

614-01522  
 

0315 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 227.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01575  
 

0320 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 16.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

614-01578  
 

0325 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 60.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01585  
 

0330 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

4.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

614-01588  
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PCN: 16050-BID    ESTIMATE RUN 06/05/2008

PROJECT: NH0853-066                    ESTIMATE NO: 0003 10:21:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0335 *RUMBLE STRIP 52,246.000 0.000

LF  0.000 0.00

0.45000 0.000 0.00

614-80385  
 

0340 24 INCH CONCRETE SIPHON PIPE 170.000 170.000

LF  0.000 0.00

69.00000 170.000 11,730.00

616-00240  
 

0345 36 INCH CONCRETE SIPHON PIPE 328.000 328.000

LF  0.000 0.00

95.00000 328.000 31,160.00

616-00360  
 

0350 24 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

616-30024  
 

0355 36 INCH TRASH GUARD 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

616-30036  
 

0360 6 INCH VALVE AND VALVE BOX 3.000 3.000

EACH 0.000 0.00

850.00000 3.000 2,550.00

616-50048  
 

0365 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

25,000.00000 0.900 22,500.00

625-00000  
 

0370 *MOBILIZATION 1.000 0.500

L S 0.100 25,000.00

250,000.00000 0.600 150,000.00

626-00000  
 

0375 PUBLIC INFORMATION SERVICES 1.000 0.350

L S 0.000 0.00

5,000.00000 0.350 1,750.00

626-01000  
 

0380 *PAVEMENT MARKING PAINT 2,156.000 238.000

GAL 673.000 17,498.00

26.00000 911.000 23,686.00

627-00001  
 

0385 *EPOXY PAVEMENT MARKING 720.000 0.000

GAL 0.000 0.00

64.00000 0.000 0.00

627-00005  
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NO.
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PERIOD
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0390 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

178.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30405  
 

0395 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,080.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30410  
 

0400 *FLAGGING 6,000.000 1,030.000

HOUR 981.200 22,567.60

23.00000 2,011.200 46,257.60

630-00000  
 

0405 *TRAFFIC CONTROL INSPECTION 60.000 28.000

DAY 14.000 910.00

65.00000 42.000 2,730.00

630-00007  
 

0410 *TRAFFIC CONTROL MANAGEMENT 120.000 33.000

DAY 20.000 8,400.00

420.00000 53.000 22,260.00

630-00012  
 

0415 *FLASHING BEACON (SOLAR) 4.000 1.500

EACH 0.000 0.00

550.00000 1.500 825.00

630-80002  
 

0420 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

165.00000 2.000 330.00

630-80335  
 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 6.000

EACH 0.000 0.00

70.00000 6.000 420.00

630-80341  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 121.000 30.000

EACH 0.000 0.00

100.00000 30.000 3,000.00

630-80342  
 

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000

EACH 0.000 0.00

110.00000 6.000 660.00

630-80343  
 

0440 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500

EACH 0.500 4,125.00

8,250.00000 2.000 16,500.00

630-80355  
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CAT NO0200 ROADWAY  0200 

0445 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

630-80358  
 

0450 DRUM CHANNELIZING DEVICE 190.000 95.000

EACH 0.000 0.00

40.00000 95.000 3,800.00

630-80360  
 

0455 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 7.500

EACH 0.000 0.00

40.00000 7.500 300.00

630-80363  
 

0460 TRAFFIC CONE 36 INCH 500.000 197.500

EACH 0.000 0.00

12.00000 197.500 2,370.00

630-80380  
 

0465 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0470 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0475 F/A FUEL COST ADJUSTMENT 32,497.190 0.000

F A 32,497.190 32,497.19

1.00000 32,497.190 32,497.19

700-70016  
 

0480 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0485 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0490 F/A QUALITY INCENTIVE PAYMENT 385,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0495 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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REF
NO.

ITEM
NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY  0200 

0500 F/A RAILROAD 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

0505 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,716,972.96 2,736,546.10CURRENT AMT 7,702,689.87 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00002  
 

0515 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0520 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

0525 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 18,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 1,716,972.96 $ 2,754,546.10CURRENT AMT 7,723,689.87 $$


